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State Route 002

(Snohomish)
(King)

Northwest
002 38

39
44

100230H
I1

US 2/EVERETT TO STEVENS PASS - STUDY
EVERETT TO CASCADES (0.00) (56.76)

This design/analysis report is to study ways to establish access control, develop realignment and widening 
solutions to areas of US 2 that will improve traffic flow and safety.

Additional Revenue Required for Completion Design (PE) Jul-03 Feb-06 3,469 1,031 +/-20%4,500

3,469 1,031 4,500

3,469 1,031 4,500US 2/EVERETT TO STEVENS PASS - STUDY (Total)

(Snohomish)
Northwest

002 38
44

100200B
P2

US 2/SNOHOMISH RIVER TO SR 204
EAST OF EVERETT (0.08) (2.68)

Replace existing structurally deficient bridge with new bridge. (Stages 2-5)

Funded Design (PE) Apr-90 Jan-04 6,163 45 *6,208
Right of Way Jul-92 Feb-00 1,425 *1,425
Construction Nov-92 Dec-03 70,059 12 *70,072

77,647 58 77,705

77,647 58 77,705US 2/SNOHOMISH RIVER TO SR 204 (Total)

(Snohomish)
Northwest

002 38
44

100206A
P2

US 2/SNOH. R. & EBEY SL. BR. WB -SEISMIC
EAST OF EVERETT (0.19) (2.45)

To bring the bridges up to current seismic standards by retrofitting the columns to reduce the risk of 
catastrophic failure.

Funded Design (PE) Apr-00 Aug-05 244 28 10 *282
Construction Sep-98 May-07 751 3,286 *4,037

995 28 3,296 4,319

995 28 3,296 4,319US 2/SNOH. R. & EBEY SL. BR. WB -SEISMIC (Total)
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State Route 002

(Snohomish)
Northwest

002 44 100200C
I4

US 2/SNOHOMISH RIVER TO JUNCTION SR 204
EAST OF EVERETT (0.50) (1.31)

Wetland clean-up to meet requirements of Snohomish County and other agencies.

Funded Construction Sep-98 Dec-03 94 22 8 *124

94 22 8 124

94 22 8 124US 2/SNOHOMISH RIVER TO JUNCTION SR 204 (Total)

(Snohomish)
Northwest

002 39
44

100210T
I2

SR 2/OLD SR 2 VIC TO SR 9 VIC - SAFETY
NORTH OF SNOHOMISH (3.20) (14.37)

This project will install centerline rumble strips along SR 2 from old SR 2 to SR 522 and shoulder rumble 
strips for 0.4 miles near old SR 2, upgrade existing guardrail, remove trees at spot locations, upgrade signing, 
add some additional illumination, retrofit one cross culvert opening, and modify one existing light standard 
with an exposed foundation.

Funded Design (PE) Jan-04 Feb-05 133 +/-30%133
Construction Jan-05 Feb-06 75 283 +/-30%359

209 283 492

209 283 492SR 2/OLD SR 2 VIC TO SR 9 VIC - SAFETY (Total)

(Snohomish)
Northwest

002 44 100211E
I2

US 2/SR 9 INTERCHANGE VICINITY
SNOHOMISH VICINITY (4.50) (6.00)

Reduce accidents at this interchange by constructing right turn channelization on the eastbound and 
westbound ramps from US 2. Guardrail and illumination will be installed, and slopes will be flattened to meet 
current design standards.

Funded Design (PE) Aug-97 Jul-01 141 *141
Right of Way Apr-01 Apr-01 13 *13
Construction Jun-01 Oct-07 852 30 25 1 *908

1,006 30 25 1 1,062

1,006 30 25 1 1,062US 2/SR 9 INTERCHANGE VICINITY (Total)
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State Route 002

(Snohomish)
Northwest

002 39
44

100212D
I2

US 2/CAMPBELL HILL ROAD I/C TO SR 522
SNOHOMISH TO MONROE (7.90) (14.27)

This project will install guardrail and illumination, flatten slopes, and remove roadside obstructions at various 
locations throughout the project area.  The second eastbound US 2 through lane will be extended west of the 
179th Avenue SE signal, and the westbound right turn pocket at the fairgrounds parking lot will be 
lengthened.  The signals within one half mile of one another will be interconnected to provide fewer 
interruptions in traffic flow.

Funded Design (PE) Aug-97 Jul-01 302 *302
Construction Jun-01 Oct-07 1,473 46 39 1 *1,559

1,775 46 39 1 1,861

1,775 46 39 1 1,861US 2/CAMPBELL HILL ROAD I/C TO SR 522 (Total)

(Snohomish)
Northwest

002 39 100224F
I2

US 2/ 179TH AVE TO WOODS CREEK BRIDGE
MONROE (13.87) (15.37)

This project will install traffic cameras, new signal controllers, system detectors, and associated hardware to 
improve the signal functions through the City of Monroe.

Funded Design (PE) Jan-03 Apr-05 21 94 +/-30%115
Construction Mar-05 Apr-06 80 536 +/-30%617

21 175 536 732

21 175 536 732US 2/ 179TH AVE TO WOODS CREEK BRIDGE (Total)

(Snohomish)
Northwest

002 39 100223C
I1

US 2/SR 522 MONROE BYPASS
MONROE (14.25) (16.12)

Construct roadway bypass around the city of Monroe.  This project will construct a two-lane roadway that 
will allow through traffic to bypass the city of Monroe from the east end of the existing SR 522 to existing 
US 2 in the vicinity of Woods Creek. This work will include providing grade separated crossings, 
constructing interchange facilities at the project limits and limiting access along this bypass.  A new traffic 
signal will be installed at the US 2 to SR 522 southbound ramp.

Funded Design (PE) Jan-96 Dec-02 1,147 *1,147

1,147 1,147

Additional Revenue Required for Completion Design (PE) Jul-03 Apr-08 3,153 3,719 928 +/-30%7,800
Right of Way Mar-06 Mar-08 5,678 3,467 +/-30%9,146
Construction Mar-08 Mar-11 11,660 18,604 +/-30%30,264

3,153 9,398 16,056 18,604 47,210

1,147 3,153 9,398 16,056 18,604 48,357US 2/SR 522 MONROE BYPASS (Total)
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State Route 002

(Snohomish)
Northwest

002 39 100216A
P1

US 2/BR 522/150 VIC TO WOODS CRK BR 2/22
MONROE (14.27) (15.37)

Resurface and restore safety features of 1.10 miles of SR 2 from the SR 522 undercrossing (BR 522/150) to 
Woods Creek Bridge (BR 002/022).

Funded Design (PE) Jan-04 Mar-05 109 *109
Construction Feb-05 Jan-06 81 631 *712

191 631 821

191 631 821US 2/BR 522/150 VIC TO WOODS CRK BR 2/22 (Total)

(Snohomish)
Northwest

002 39 100224E
I2

US 2/SR 522 TO WOODS CREEK BRIDGE
WEST OF MONROE (14.37) (15.37)

Reduce accidents in this area by building traffic curbs and islands to eliminate the existing two way left turn 
lanes on US 2.  U-turns will be permitted at Kelsey Street, Lewis Street, and Old Owen Road.  US 2 will be 
widened if necessary to allow for these U-turns.  Existing signals will be modified to five-section signal 
heads on all four legs of the intersections providing protected left turn movements.

Funded Design (PE) Jan-03 Apr-05 29 142 +/-30%171
Right of Way Mar-04 Feb-05 241 +/-20%241
Construction Mar-05 Apr-06 126 838 +/-20%964

29 509 838 1,376

29 509 838 1,376US 2/SR 522 TO WOODS CREEK BRIDGE (Total)

(Snohomish)
Northwest

002 39 100228A
P3

US 2/WOODS CREEK BRIDGE VICINITY
MONROE (15.55) (15.70)

This project will construct a rock buttress/wall section at the toe of the slope and will flatten the slopes.

Funded Design (PE) Nov-01 Dec-04 145 146 *291
Construction Nov-04 Aug-06 258 3,007 +/-20%3,265

145 404 3,007 3,556

145 404 3,007 3,556US 2/WOODS CREEK BRIDGE VICINITY (Total)
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State Route 002

(Snohomish)
Northwest

002 39 100231S
P3

US 2/FERN BLUFF ROAD VICINITY
MONROE EAST (18.50) (18.69)

This project will construct a rock buttress/wall configuration at the base of the unstable slope. Some slope 
flattening will also be done above the buttress wall section.

Funded Design (PE) Nov-01 Dec-04 158 157 *315
Construction Nov-04 Aug-06 279 3,254 +/-20%3,533

158 436 3,254 3,848

158 436 3,254 3,848US 2/FERN BLUFF ROAD VICINITY (Total)

(Snohomish)
Northwest

002 39 100232P
P1

US 2/SULTAN WCL TO 339TH AVE. SE
SULTAN (21.37) (24.29)

Resurface 2.92 miles of existing roadway pavement and restore safety features between Sultan west city 
limits and 339th Ave. SE.

Funded Construction Jan-99 Jul-06 1,411 182 5 +/-20%1,598

1,411 182 5 1,598

1,411 182 5 1,598US 2/SULTAN WCL TO 339TH AVE. SE (Total)

(Snohomish)
Northwest

002 39 100232U
I2

US 2/5TH STREET - SIGNALIZATION
CITY OF SULTAN (22.37) (22.37)

Provide WSDOT'S share of funding for the City of Sultan project that will signalize the intersection of US 2 
and 5th Street.

Funded Design (PE) Jun-02 Sep-03 182 33 +/-20%215
Construction Aug-03 Oct-04 405 +/-10%405

182 438 620

182 438 620US 2/5TH STREET - SIGNALIZATION (Total)
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State Route 002

(Snohomish)
Northwest

002 39 100236E
I2

PICKLE FARM ROAD/GUNN ROAD
GOLD BAR (29.22) (29.72)

This project will construct a 200 ft eastbound left turn lane and a 100 ft westbound left turn lane on SR 2 at 
the Pickle Farm Rd/Gunn Rd intersection.  The existing right turn pocket will be reconstructed to current 
standards.  The vertical alignment of Pickle Farm Rd (north leg) will be improved. Signing, delineation, 
radius returns, sight distance and side slopes will be upgraded to current standards.

Funded Design (PE) Mar-05 Apr-07 34 304 +/-30%338

34 304 338

Additional Revenue Required for Completion Construction Mar-07 Apr-08 90 603 +/-30%694

90 603 694

34 395 603 1,032PICKLE FARM ROAD/GUNN ROAD (Total)

(Snohomish)
Northwest

002 39 100231A
I2

US 2/REITER ROAD VICINITY - RECHANNELIZE
EAST OF GOLD BAR (29.94) (30.10)

Reduce accidents at this intersection by constructing a left turn lane at Reiter Road.  This project will also 
remove existing guardrail and reconstruct side slopes in the northeast corner of the intersection.

Funded Design (PE) Jul-02 Mar-04 70 52 +/-30%122
Right of Way Jul-03 Jan-04 31 +/-30%31
Construction Feb-04 Apr-05 509 +/-20%509

70 592 662

70 592 662US 2/REITER ROAD VICINITY - RECHANNELIZE (Total)

(Snohomish)
Northwest

002 39 100252F
P3

US 2/ 1/4 MILE EAST OF ANDERSON CREEK BR
INDEX WEST (34.40) (34.43)

This project will construct a debris flow catchment fence at the edge of the highway.

Funded Design (PE) Nov-01 Jun-03 25 *25
Construction May-03 Sep-03 9 68 +/-20%77

34 68 102

34 68 102US 2/ 1/4 MILE EAST OF ANDERSON CREEK BR (Total)
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State Route 002

(Snohomish)
Northwest

002 39 100253B
P2

US 2/S. FORK SKYKOMISH RIVER BRIDGE
INDEX VICINITY (35.21) (35.29)

To help preserve the structural integrity of this bridge by resetting the tipped rocker bearings at one end of 
the truss and also reset the bronze bearing plates at the approach spans.

Funded Design (PE) Oct-01 Aug-05 37 2 2 *41
Construction Jul-05 Jul-06 353 *353

37 2 355 394

37 2 355 394US 2/S. FORK SKYKOMISH RIVER BRIDGE (Total)

(Snohomish)
Northwest

002 39 100253A
P1

US 2/S. FK SKYKOMISH RV. BR. TO BNRR BR.
INDEX VICINITY (35.29) (38.66)

Resurface 4.88 miles of existing roadway pavement and restore safety features between the South Fork 
Skykomish Bridge 2/40 and the BNRR Bridge 2/45.

Funded Design (PE) Apr-01 Jan-03 113 *113
Construction Nov-02 Dec-03 125 896 +/-20%1,021

238 896 1,134

238 896 1,134US 2/S. FK SKYKOMISH RV. BR. TO BNRR BR. (Total)

(Snohomish)
Northwest

002 39 100253K
P3

INDEX-GALENA ROAD VICINITY
INDEX VICINITY (36.28) (36.30)

This project will correct the side slope problem and reduce pavement distress and maintenance at this 
location.

Funded Design (PE) Sep-03 Apr-05 62 *62
Construction Mar-05 May-07 4 70 *74

65 70 136

65 70 136INDEX-GALENA ROAD VICINITY (Total)
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State Route 002

(Snohomish)
Northwest

002 39 100259D
P2

US 2/BARCLAY CREEK BR. - REPLACE BRIDGE
EAST OF INDEX (39.69) (40.06)

Replace existing structurally deficient bridge with a new bridge and bring adjacent roadway up to current 
design standards.

Funded Design (PE) Mar-91 Feb-02 1,158 *1,158
Construction Dec-01 Aug-03 3,963 178 *4,141

5,121 178 5,300

5,121 178 5,300US 2/BARCLAY CREEK BR. - REPLACE BRIDGE (Total)

(King)
Northwest

002 39 100260S
P3

US 2/MONEY CREEK TUNNEL VICINITY
SKYKOMISH WEST (46.01) (46.16)

This project will stabilize the slopes by scaling and installing rock bolts/dowels and draping this section with 
wire mesh slope protection.

Funded Design (PE) Nov-01 May-03 147 *147
Construction Apr-03 Mar-04 19 1,252 +/-20%1,271

166 1,252 1,418

166 1,252 1,418US 2/MONEY CREEK TUNNEL VICINITY (Total)

(King)
Northwest

002 39 100262A
P3

US 2/STREAM BRIDGE VICINITY
SKYKOMISH (48.07) (48.18)

This project will stabilize the slopes by scaling and installing rock bolts/dowels in the large rock slabs and 
wedge blocks that are oriented toward the highway.

Funded Design (PE) Nov-01 May-03 81 *81
Construction Apr-03 Mar-04 10 684 +/-20%694

91 684 775

91 684 775US 2/STREAM BRIDGE VICINITY (Total)
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State Route 002

(King)
Northwest

002 39 100274D
P3

US 2/2.2 MILES WEST OF TYE RIVER
SKYKOMISH EAST (53.02) (53.07)

This project will stabilize the slopes by scaling and installing rock bolt/dowels in the large rock slabs and 
wedge blocks that are oriented towards the highway.

Funded Design (PE) Nov-01 May-03 55 +/-30%55
Construction Apr-03 Mar-04 6 373 +/-30%379

61 373 434

61 373 434US 2/2.2 MILES WEST OF TYE RIVER (Total)

(King)
Northwest

002 39 100280D
P3

US 2/VICINITY TYE RIVER BRIDGE
STEVENS PASS EAST (55.76) (55.77)

This project will construct a debris flow catchment fence at the edge of the highway.

Funded Design (PE) Jul-02 Mar-03 25 +/-30%25
Construction Feb-03 Sep-03 30 17 +/-30%47

55 17 72

55 17 72US 2/VICINITY TYE RIVER BRIDGE (Total)

(Chelan)
North Central

002 12 200202C
P1

US 2/STEVENS PASS EAST - PAVING
STEVENS PASS EAST (64.68) (78.63)

Resurface existing roadway pavement from the summit to 14 miles East.

Funded Design (PE) Dec-01 Nov-03 150 25 +/-40%175
Construction Apr-03 Aug-04 721 2,185 +/-40%2,907

871 2,210 3,082

871 2,210 3,082US 2/STEVENS PASS EAST - PAVING (Total)
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State Route 002

(Chelan)
North Central

002 12 200202D
I4

US 2/MILL CREEK FISH PASSAGE
5 M E STEVENS PASS (70.20) (70.22)

Remove migratory fish passage barrier by replacing the undersize culvert.

Funded Design (PE) Jul-03 Nov-05 125 +/-40%125
Construction Oct-05 Dec-06 933 +/-40%933

125 933 1,058

125 933 1,058US 2/MILL CREEK FISH PASSAGE (Total)

(Chelan)
North Central

002 12 200207A
P1

US 2/COLES CORNER VICINITY - PAVING
WEST OF LEAVENWORTH (78.63) (89.14)

Resurface 10.51 miles of existing roadway pavement between Rayrock and Skinney Creek.

Funded Design (PE) Jul-01 Jan-04 63 87 +/-20%150
Construction Dec-03 Oct-04 1,621 +/-40%1,621

63 1,708 1,771

63 1,708 1,771US 2/COLES CORNER VICINITY - PAVING (Total)

(Chelan)
North Central

002 12 200220N
P1

US 2/LEAVENWORTH VICINITY - PAVING
LEAVENWORTH (99.04) (100.44)

Resurface 1.42 miles of existing roadway pavement near Leavenworth.

Funded Design (PE) Jul-01 Nov-02 80 +/-20%80
Construction Oct-02 Aug-04 599 53 +/-40%653

679 53 733

679 53 733US 2/LEAVENWORTH VICINITY - PAVING (Total)
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State Route 002

(Chelan)
North Central

002 12 200201E
I2

US2/97 PESHASTIN EAST - INTERCHANGE
4 M E OF LEAVENWORTH (104.60) (104.78)

Construct a new interchange at the junction of US 2 and US 97.  This intersection is located 15 miles West 
of Wenatchee and 5 miles East of Leavenworth.  R51 funds will be used for design of this project.

New Revenue (Referendum 51) Design (PE) Jan-03 Oct-07 420 131 +/-40%551

420 131 551

Additional Revenue Required for Completion Design (PE) Jul-05 Oct-07 678 771 +/-40%1,449
Right of Way Jul-05 Aug-07 2,210 +/-40%2,210
Construction Sep-07 Dec-08 19,584 +/-40%19,584

2,888 20,355 23,243

420 131 2,888 20,355 23,794US2/97 PESHASTIN EAST - INTERCHANGE (Total)

(Chelan)
North Central

002 12 200221H
I2

US 2/DRYDEN - SIGNAL
DRYDEN (106.49) (106.50)

Install traffic signal system.  R51 funds will be used for this project.

Funded Design (PE) Jul-01 Oct-07 14 +/-20%14

14 14

New Revenue (Referendum 51) Design (PE) Sep-03 Oct-07 46 +/-20%46
Construction Sep-07 Dec-08 257 +/-20%257

46 257 304

14 46 257 317US 2/DRYDEN - SIGNAL (Total)

(Douglas)
(Chelan)

North Central
002 12 200231B

P1
US 2/97 EASY ST. TO JCT. SR 28 - PAVING

NORTH WENATCHEE EAST (119.12) (120.77)

Resurface existing roadway pavement.

Funded Design (PE) Jul-05 Dec-06 80 +/-40%80
Construction Nov-06 Dec-07 933 +/-40%933

1,013 1,013

1,013 1,013US 2/97 EASY ST. TO JCT. SR 28 - PAVING (Total)
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State Route 002

(Douglas)
North Central

002 12 200251C
I1

US 2/E. WENATCHEE NORTH - MOBILITY STUDY
WENATCHEE VICINITY (120.00) (133.00)

Develop design concepts for adding lanes to US 2 North of East Wenatchee.

Additional Revenue Required for Completion Design (PE) Jul-03 Nov-11 1,200 1,300 +/-40%2,500
Right of Way Jul-07 Oct-11 733 1,711 +/-40%2,444
Construction Oct-11 Dec-12 5,000 +/-40%20,70815,708

1,200 1,300 733 6,711 25,65215,708

1,200 1,300 733 6,711 25,65215,708US 2/E. WENATCHEE NORTH - MOBILITY STUDY (Total)

(Douglas)
North Central

002 12 200231C
P1

US 2/97 JCT SR 28 TO ROCKY REACH - PAVE
E. WENATCHEE NORTH (127.83) (132.27)

Resurface existing roadway pavement.

Funded Design (PE) Jul-05 Nov-06 120 +/-40%120
Construction Oct-06 Dec-07 1,283 +/-40%1,283

1,403 1,403

1,403 1,403US 2/97 JCT SR 28 TO ROCKY REACH - PAVE (Total)

(Douglas)
North Central

002 12 200261E
P1

US 2/ORONDO TO MOSES COULEE - 2005 SEAL
ORONDO TO WATERVILLE (140.50) (167.41)

Extend the service life of existing pavements by applying a Bituminous Surface Treatment.

Funded Design (PE) Jul-03 Dec-04 70 +/-40%70
Construction Nov-04 Dec-05 800 1,020 +/-40%1,821

870 1,020 1,891

870 1,020 1,891US 2/ORONDO TO MOSES COULEE - 2005 SEAL (Total)
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State Route 002

(Grant)
North Central

002 12 200255C
P1

US 2/COULEE CITY AREA EAST - 2006 SEAL
COULEE CITY AREA (189.19) (207.78)

Extend the service life of existing pavements by applying a Bituminous Surface Treatment.

Funded Design (PE) Jul-03 Dec-05 11 8 +/-40%19
Construction Nov-05 Dec-06 522 +/-40%522

11 529 541

11 529 541US 2/COULEE CITY AREA EAST - 2006 SEAL (Total)

(Lincoln)
Eastern

002 07 600299B
P1

US 2/ROCKLYN ROAD TO DAVENPORT-PAVING
WEST OF DAVENPORT (245.40) (250.76)

Beginning west of Davenport at Rocklyn Road and continuing 5.36 miles to Davenport on US 2, this project 
preserves the pavement and extends the service life by paving with asphalt concrete pavement and restoring 
basic safety features to maintain safe operations of the highway.

Funded Design (PE) Sep-00 Dec-02 122 *122
Construction Nov-02 Jul-03 1,012 30 +/-20%1,042

1,134 30 1,164

1,134 30 1,164US 2/ROCKLYN ROAD TO DAVENPORT-PAVING (Total)

(Lincoln)
Eastern

002 07 600225D
P2

US 2/BNRR BRIDGE 2/516 O'XING DECK REHAB
WEST OF SPOKANE (251.81) (251.86)

This project on US 2 over the BNRR tracks just west of Davenport, will consist of removing the existing 
ACP from the Bridge 2/516 deck, hydromilling the deck, deck repair, and then overlaying the bridge with a 
modified concrete overlay to preserve the structural integrity of the bridge.

Funded Design (PE) Jan-02 Jan-04 61 19 *80
Construction Dec-03 Aug-04 390 +/-40%390

61 409 470

61 409 470US 2/BNRR BRIDGE 2/516 O'XING DECK REHAB (Total)
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Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

State Route 002

(Lincoln)
Eastern

002 07 600226B
P3

US 2/REARDAN WEIGH STATION REHAB
CITY OF REARDAN (261.92) (262.03)

Rehabilitate existing weigh station at Reardan on US 2, by widening existing pavement to the south and 
providing angle parking.  This project also includes; illumination for the scale house and relocating electronic 
platform signs for weighing.

Funded Design (PE) Oct-01 Dec-02 50 *50
Right of Way Aug-02 Jun-03 11 +/-30%11
Construction Nov-02 Jul-03 226 16 +/-30%241

286 16 302

286 16 302US 2/REARDAN WEIGH STATION REHAB (Total)

(Spokane)
Eastern

002 03 600228E
P1

US 2/SPOKANE RIVER TO NORTH FOOTHILLS DR
SPOKANE (287.60) (290.72)

This 3.16 mile project on US 2 (Division Street) in Spokane, extends from Bridge 2/644 to Euclid Avenue 
and preserves the pavement and extends the service life by paving with Asphalt Concrete Pavement and 
restores the basic safety features to maintain safe operations of the highway.

Funded Design (PE) Aug-04 Jun-05 104 +/-20%104
Construction May-05 Nov-05 15 1,395 +/-20%1,410

119 1,395 1,514

119 1,395 1,514US 2/SPOKANE RIVER TO NORTH FOOTHILLS DR (Total)

(Spokane)
Eastern

002 06 600229O
P1

US 2/HOUSTON AVE TO CENTER ROAD - PAVING
SPOKANE (291.31) (296.30)

This 4.99 mile project on US 2 (Division Street) in Spokane, extends from Houston Avenue to Center Road 
and preserves the pavement and extends the service life by paving with Asphalt Concrete Pavement and 
restores the basic safety features to maintain safe operations of the highway.

Funded Design (PE) Aug-04 Jun-05 226 +/-20%226
Construction May-05 Nov-05 18 3,041 +/-20%3,059

245 3,041 3,286

245 3,041 3,286US 2/HOUSTON AVE TO CENTER ROAD - PAVING (Total)
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